

ENGINEERING CHANGE NOTICE

DART AEROSPACE LTD

MPP

Date: 15.12.01	Job No.:	ADR Yes/No: N	ADR Date:	ECN #: 15- 646
Product No.: D350-822		Created By: KJ	Approved By: A.1	
Product Name: PA100 PUREair System		Checked By: ASS		

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
Director of Operations	N		
Production Manager / Coord.	Y	MP / MF	
Purchasing Manager / Purchasing Coord.	N	LL / CL	
Production Engineering Coord.	N	DD / JLM	
Production Engineering Coord.	N	DL	
Customer Order Processing	N	SL / BG	

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
DQA / QA Coord.	Y	PS / ED	
QC Coordinator	Y	PD	
Customer Support	Y	SW / LM	
Customer Technical Support	Y	MB / HS	
Marketing	Y	SL / WR	
Sales Support Manager	Y	CP	

Reason for Change:
Updated FMS that permits flight into falling/blowing snow with the PA100 installed

Documents Affected:
Release FMS-D350-822 Rev C

IF APPLICABLE: NCR: _____ PAR: _____ CAR: _____ CIR: _____ URF: _____

PAPERWORK UPDATE ☒ PARTS MUST COMPLY ☐ PREVIOUS PARTS SATISFACTORY ☐

#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Eurocopter France	N			
3	Notify Augusta Westland	N			
4	Manufacturing Licensing Agreement Update	N			

#	Engineering Actions	Reqd	Resp	Notes	Complete
5	Required Documents/Drawings/Item ID's Under Review (URF)	N			
6	Update Master Document List (MDL)	N			
7	Update Document Record (DR)	N			
8	Update Product Compatability Matrix	N			
9	Notify TC / FAA of Change (eg. ICA, 8110-3)	N			
10					

#	Document Control Actions	Reqd	Resp	Notes	Complete
11	Move / Update Electronic Files / Design Journal	N			
12	Update Product Specification Files (Bluefiles)	Y	KJ		
13	Update Approved/Preliminary Dwg PDF Files	N			15.12.01
14	Update Product Development Summary (STC applications)	N			
15	Update QSI 021 (TC/FAA STC) and/or STC Approval List	N			
16	Create/Update Parts / STC Database	N			
17	Update / Verify Airworthiness Release Certificate Database	N			
18	Create / Update Change Record Form / Item Card Database	N			
19	Create / Update Packaging Process Plan (PPP)	N			
20	Red Decals required on Packaging Process Plan (PPP)?	N			
21	Update Controlled Supplier Documents (Qpulse) Database	N			
22	Update Grey Project Binder / Electronic Project Folder	Y	KJ		15.12.01
23	Update D-Part / M-Drawing / DSI / DEO Master Binders	N			
24	Update "Royalty Paid to" attribute (Parts sold under Dart USA STC's)	N			
25					

Description / Action:

Please update all kits in stock and in progress with this new FMS

B139693 MLJ DEC 01 2015

ECN Verified & Complete: _____ Date: _____